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Abstract
Research for this paper suggests that there is still an alarming lack of
success of IS projects in industry today. Two critical success factors that have been
examined to date are project manager performance and IS planning maturity.
However, the previous studies have bypassed the relative impact of the two factors
in combination. This study proposes and empirically tests a model that examines
the relationships between project manager performance and IS planning maturity
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and their relationship to project success. The results indicate that IS planning
maturity is empirically linked positively to project success and to project manager
performance. Additionally, the performance of the project manager is also positively
related to project outcome. The implication for practitioners is that project
management is not an activity limited only to the duration of the development of the
IS product but project management must have broader implications for organization
management.
Keywords: IS maturity, IS project management, project manager performance, project performance, organizational planning
I. INTRODUCTION
Projects are the way in which information systems are developed. The
project structure provides measurable units that allow for comparisons of actual
performance to expectations of cost, delivery time, and IS quality [Schwalbe 2000].
Management practices and tools to assist with project completion to achieve
success, in terms of these expectations, appear with great regularity [Thamhain
1996; Zimmerer and Yasin 1998]. Still, a seeming lack of success in IS projects is
evident in the newspapers, journal articles, and popular books with reports
indicating that up to 85% of all IS projects end in failure due to excessive cost
overruns, schedule delays, or outright cancellation [Gibbs 1994; Glass 1997;
Linberg 1999; Yourdon 1997]. The concern for factors of project success is
understandable given the performances reported.
One well-recognized critical factor of success is the performance of the
project manager. Researchers in software engineering, project management, and
management information systems identify the performance of the project manager
as one of the more critical indicators of success [Pinto and Kharbanda 1995;
Pressman 2000]. The performance of the project manager is dependent on the
activities s/he conducts as well as on the success achieved in these tasks [Kanter
1997; Thamhaim and Wilemon 1987]. The tasks tend to be quite varied and include

Journal of the Association for Information Systems

2

planning the project, leading the team, controlling the resources, and communicating with users and management.
Another long-established theme across disciplines is the importance of
planning and goal setting in achieving business success [King 1978; Pyburn 1983].
Goals developed through a formal planning process provide a focus and
commitment to the work at hand [Locke and Latham 1990]. In turn, effective
planning is considered more likely as knowledge is shared across disciplines at high
levels of the organization [Lederer and Mendelow 1988]. This requires the participation of top managers across their fields of expertise, such that IS managers are
deeply involved in the business planning and other top managers are involved in
deriving the IS plan [Lederer and Mendelow 1986, 1987]. Such formality has long
been considered characteristic of planning maturity in an organization [Pyburn 1983;
Segars 1999; Teo and King 1997].
The factors of project manager performance and planning maturity are timed
to different schedules. Planning activities are conducted as part of the organizational process and are done as part of a regular process, independent of any project
schedule. The activities of the project manager start at the inception of the project,
continue throughout development, and are necessarily directed to a much more
narrow view. To date, studies have bypassed the relative impact of the two factors
in combination. We propose and test a model to examine the relationships between
project manager performance and IS planning maturity and their relationship to
project success.
II. BACKGROUND
IS planning maturity is a prime component of IS departmental maturity [Nolan
1973]. When the IS is first introduced into an organization, the IS function is guided
by technical and cost issues. As the department matures, involvement in the total
organizational environment becomes more formal and extensive [Franz and Robey
1986]. Thus, the IS components of an organization are introduced into ever higher
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levels of organizational strategic planning. These mature planning activities lead
to clear goals for guiding and directing the behavior of an organization [Locke and
Latham 1990].

The goals provoke the intention to conduct necessary steps to

complete a plan [Tubbs 1993]. This creation of a working environment through a
formal planning process should enable project managers to operate more effectively
and allow for greater success of the projects. Such relationships between strategic
IS planning and IS success are recommended, but little empirical evidence exists
to support the link [Floyd and Wooldridge 1990; Premkumar and King 1992, 1994;
Weill and Olson 1989].
Project managers are often linked to the success of a project through the
tasks they perform during the course of system development [Pinto and Kharbanda
1995]. Project managers can impact different aspects of success, which still do not
have precise measures due to difficulties inherent in multidimensional metrics [Kwak
and Ibbs 2000; Linberg 1999]. Attributes common to much work on project success
are budgeted performance and quality of deliverables [Turner 1993]. Traditional
financial measures are used in project selection, so it seems natural that deviations
from hard measures such as cost and time be included. Likewise, satisfaction of
the user requirements with a quality system is essential to the deployment.
Regardless of specific metrics, project success should be seen from the viewpoint
of stakeholder groups, including users and owners.
To achieve success, the project manager must adopt a large number of roles
and tasks. Since at least the early 1970s, the project manager’s role has been
viewed as that of an integrator: integrating everything and everybody to accomplish
the project and organizational plans [Schwalbe 2000]. Roberts and Fusfeld [1997]
added the role of idea generator to the integrating functions of team builder,
sponsor, and coach.

Here, tasks included identifying interfaces among

stakeholders, controlling the plan and schedule, and communicating with all players
[Nambisan and Wilemon 2000; Posner 1987; Roman 1986]. This history of the role
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shows that to conduct their jobs, project managers must have managerial, technical,
and communication skills [Jiang et al. 1998].
Both planning maturity and the performance of the project manager are vital
to success, but an exact relationship of both to eventual success is not clear in the
literature. We propose a model as shown in Figure 1. IS planning maturity is a
component of the environmental conditions in an organization. The activities are
conducted prior to the start of a project and thus represent conditions that enable
the project manager to perform his or her tasks as well as to present a plan needed
for a focus on success.

The managerial functions performed by the project

manager are also critical to eventual success as they directly control the development process. Each link is discussed in turn and developed into a hypothesis.

IS Planning
Maturity

H1

Project Manager
Performance

H2

IS Project
Success

H3

Figure 1. Research Model
IS project managers often reside outside the normal structure of an organization by being formally located in departments other than those conducting the
project development operations to complete the project [Frame 1999]. Many firms
have separate project offices that provide organizational control over disparate
projects across multiple departments [Frame and Christopher 1998]. As such, their
authority is derived from their reputation, expertise, and commitment to the
objectives of the project [Nicholas 1989]. Necessary environmental factors include
managerial support, resource commitment, and a link to the strategic direction
[Lientz and Rea 1999]. The resources and managerial support are essential to the
authority of the project manager and the strategic direction permits a formal plan
with goals, which allows a project manager to conduct his or her integrating tasks
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outside the normal departmental structure [Katz and Allen 1985]. Those project
managers who can perform their tasks in this fashion succeed, while the others tend
to fail [Pinto and Kharbanda 1995]. The extent of planning thus becomes a critical
manipulative device for project managers and leads to the first hypothesis:
H1:

IS planning maturity is positively related to project manager
performance

IS planning has long been recognized as critical in achieving success of
projects [Lederer and Mendelow 1987; Pyburn 1983; Segars 1999]. Such planning
involves top management and the development of a clear plan commensurate with
the business plan [Premkumar and King 1992]. The extent of IS planning and
maturity accommodates the strategic direction and support of users [Johnston and
Carrico 1988; Venkatraman 1991]. Established practices support the importance
of planning goals in conducting activities and shaping intent [Lientz and Rea 1999].
In all, the alignment of the IS plan to the strategic plan of the organization is crucial
and requires the involvement of top management in setting the direction of IS [Chan
et al. 1997; Dewan et al. 1998]. Therefore, we expect to find a link between IS
planning maturity and eventual project success, or:
H2:

IS planning maturity is positively related to project success.

Numerous researchers have argued the importance of project managers in
projects [Schwalbe 2000; Frame 1999]. It is the project manager’s responsibility to
meet specific scope, time, cost, and quality goals of projects.

One of the more

important success factors in the achievement of project goals is the selection of a
good project manager, someone who possesses adequate skills and creates a
collaborative environment [Pinto and Kharbanda 1995]. Regardless of individual
differences and the nature of tool utilization in a project, the project manager's
performance will significantly influence the final project outcomes. We, therefore,
suggest the following hypothesis:
H3:

Project manager performance is positively associated with IS
project performance.
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III. METHODOLOGY
SAMPLE
Questionnaires were mailed to 500 randomly selected Project Management
Institute (PMI) members in the U.S. with postage paid envelopes enclosed for each
questionnaire. PMI is the professional association for practitioners of project
management with over 50,000 members worldwide. The sample was chosen from
this population because members of PMI represent a cross-section of managerial
positions and a population that is widely used in project management research.
Respondents were asked to reply to the questions if they had been recently
involved in an IS development project. All of the respondents were assured that
their responses would be kept confidential. This mailing generated 105 responses.
A reminder was sent to those in the original sample not returning the instrument.
After the follow-up, responses totaled 186, for an overall response rate of
37%. A summary of the demographic characteristics of the sample is presented in
Table 1. The subjects have broad experience in different kinds and sizes of IS
applications, different positions, and overall experience. The sample appears well
qualified to judge the issues related to organizational maturity and IS development.
External validity refers to the extent to which findings can be generalized
across times, people, and settings. Because of the limited number of respondents
in the first mailing, non-response bias was a potential threat to the study’s external
validity. For example, projects could have differed systematically from the participants to the non-respondents on the examined variables. To examine this
possible threat, a total of three independent t-tests compared the means of the
model's variables (defined fully below) to determine if there was a systematic
difference among the first-round and second-round respondents. The existence of
a significant difference would imply a non-response bias. No significant difference
was found. Non-responding bias, therefore, appeared unlikely.
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Table 1. Job Demographics
1.

2.

3.

Managerial Position
Administrative
IS Project Leader
IS Professional
No response

64
73
45
4

Work Experience:
1 – 10 years
11 – 20 years
21 or above

23
72
91

Team Size in Most Recently
Completed IS Project:
10 people or less
11 – 20
21 – 50
51 or above
No response

82
60
26
14
4

Table 2. Descriptive Statistics of the Research Model's Variables

Statistics
Mean
SD
Median
Skewness
Kurtosis

IS Planning
Maturity
3.50
.86
3.60
-.48
-.43

Project
Managers

IS Project
Success

3.39
.90
3.58
-.47
-.43

3.47
.76
3.48
-.09
-.42

The external validity of the findings is likewise threatened if the sample is
systematically biased—for example, if the responses are generally from more successful projects. Table 2 shows the descriptive statistics for the various constructs.
The responses had good distribution of project outcome since the means and
medians were similar, skewness was less than two, and kurtosis was less than five
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[Ghiselli et al. 1981]. IS planning maturity and project manager performance were
also well distributed.
Additional threats to external validity could occur if the samples showed other
systematic biases in terms of demographics, such as age, gender, and position. An
ANOVA was conducted by using project performance (as the dependent variable)
against each demographic category (independent variables). Results did not
indicate any significant relationships to managerial position, gender, work
experience, or team size. Likewise, no significant relations held for IS maturity and
project manager performance as the dependent variables. This indicates that bias
is not likely to have been introduced by the demographics of the sample.
IS PLANNING MATURITY CONSTRUCT
The IS planning maturity construct, shown in Table 3, is from Grover and
Goslar [1993]. The items reflect the importance attributed by managers to goalsetting and communication in the planning process [King 1978; King 1988; Pyburn
1983]. The questionnaire asks respondents to identify the extent to which each of
the items was true during the time of their latest project. Each measure was scored
using a five-point scale ranging from not at all (1) to a great extent (5). All items are
presented such that the greater the score, the greater the extent of IS planning
maturity. To examine the validity of the measure, we employ confirmatory factor
analysis (CFA). When conducting a CFA, if the model provides a good approximation to reality, it should provide a good fit to the data. The CFA for the IS maturity
measure results in an Adjusted Goodness of Fit Index (AGFI) of .83 (greater than
.80 is recommended), a Comparative Fit Index (CFI) of .94 (greater than or equal
to .90 is recommended), a Non-normed Fit Index (NNFI) of .88 (greater than or
equal to .90 is recommended), and a Normed Fit Index (NFI) of .92 (greater than or
equal to .90 is recommended) [Anderson and Gerbing 1988]. Thus, the items
represent a good fit for the measurement model.
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Convergent validity is demonstrated when different instruments are used to
measure the same construct, and scores from these different instruments are
strongly correlated. Convergent validity can be assessed by t-tests for the factor
loadings being greater than twice their standard error [Anderson and Gerbing 1988].
The t-tests for each indicator loading are exhibited in Table 3 and the results show
that the construct demonstrates a high convergent validity since all t-values are
significant at the .01 level. In addition, the internal consistency reliability of the
construct is examined with the Cronbach alpha value. Alpha value is high if the
various items that constitute the construct are strongly correlated with one another.
The Cronbach alpha value for this construct was .85, which exceeds the
recommend level of .70.
Table 3. IS Planning Maturity Construct
Items (Cronbach alpha = .85)
A1: How informed are your information systems
managers about your company’s business plans?
A2: How informed is your firm’s top management
about IS technology?
A3: How formalized is IS planning in your
organization?
A4: How involved is top management in IS planning?

Standardized
Loading
.62

A5: To what extent does IS planning take your
company’s business into consideration?

t-statistic
6.50

.67

7.19

.78

8.80

.84

9.81

.79

8.98

Red indicates significant at .01

PROJECT MANAGER PERFORMANCE CONSTRUCT
The project manager performance items in Table 4 are from Thamhain and
Wilemon [1987]. Respondents were asked to identify the extent to which each of
their project manager’s activities was conducted in their most recently completed
IS project.

Each measure was scored using a five-point scale ranging from

disagree (1) to agree (5). All items are such that the higher the score, the greater
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the extent to which the activities were conducted by their project manager. To
examine the validity of the project manager's activities measure, we again conduct
a CFA. The results indicate a good fit of the measurement model with AGFI = .90,
CFI = .98, NNFI = .98, and NFI = .94. Similarly, the convergent validity is assessed
by reviewing the t-tests for the factor loadings. The results show that the construct
has high convergent validity since all t-values are significant at the .01 level. The
Cronbach alpha of .94 indicates strong internal consistency reliability.
PROJECT SUCCESS CONSTRUCT
The project success measure is from Thamhain and Wileman [1987] as
applied in the IS literature [Jones and Harrison 1996]. The respondents were asked
about their satisfaction in their most recently completed IS project. Each item is
scored using a five-point satisfaction scale ranging from disagreement (1) to
agreement with the items of satisfaction (5). All items, listed in Table 5, are
presented such that the higher the score, the greater the satisfaction of the
particular item. To examine the validity of the project success measure, we again
conducted a confirmatory factor analysis. The CFA on the measurement model
indicates a good fit with AGFI = .82, CFI = .93, NNFI = .86 and NFI = .91.
Convergent validity was assessed by reviewing the t-tests for the factor loading.
The results show high convergent validity since all t-values are significant at the .01
level. Similarly, the Cronbach alpha value of .90 indicates strong internal reliability
of the construct.
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Table 4. Project Manager Performance Construct

Items (Cronbach alpha = .94)
M1: Project manager understood the various barriers to
team development and built a work environment
conductive to the team's motivational needs.
M2: Project manager continuously updated and
involved management and users to refuel their interest
and commitment to the project.
M3: Project manager built a favorable image for the
project, in terms of high priority, interesting work,
importance to the organization, high visibility.
M4: Project leadership positions were carefully defined
and staffed at the beginning of a new project.
M5: Project manager conducted effective planning
early in the project life cycle.
M6: Project manager successfully involved key
personnel at all organizational levels.
M7: Project manager communicated individually with
each prospective team member about specific tasks,
the outcomes, timing, responsibilities, report relations,
potential rewards, and importance of the project to
company.
M8: Project manager defined the basic team structure
and operating concepts early during the project
formation phase. The project plan, task matrix, project
charter, and policy are principal tools.
M9: The team building sessions were conducted by the
project manager throughout the project lifecycle.
M10: Project manager determined lack of team
member commitment early in the life of the project and
attempted to change possible negative views toward
the project.
M11: Project manager sought senior management
support to provide a proper environment for the project
team to function effectively.
M12: Project manager watched for changes in
performance on an ongoing basis.
M13: Project manager focused his efforts on problem
(conflicts) avoidance.

Standardized
Loading
.76

11.70

.71

10.74

t-statistic

removed due to
CFA results

.74

11.20

.85

13.91

.80

12.58

.76

11.70

.79

12.45

.67

9.90

.73

11.08

.72

10.93

.76

11.78

.64

9.31

Red indicates significant at .01
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Table 5. Project Success Construct
Items (Cronbach alpha = .90)
P1: Able to meet project goals
P2: Innovative and creative
P3: High quality of work produced
P4: Willingness to change project plan
P5: Significant amount of work produced
P6: Adherence to budget
P7: Adherence to schedule
P8: Efficient operations
Red indicates significant at .01

Standardized
Loading
.72
.70
.90
removed due to
CFA results
.63
.64
.76
.78

t-statistic
13.56
13.84
21.63

11.05
11.21
16.47
15.60

Discriminant validity is demonstrated when different instruments are used to
measure different constructs, and the correlations between the measures of the different
constructs are weak. Discriminant validity can be examined through a variance extracted
test [Fornell and Larcker 1981]. This test compares the average variance extracted
estimates (the amount of variance captured by an underlying factor in relation to the
amount of variance due to measurement error) for every factor pair of interest and
compares the estimates with the squared correlation between the two factors. Discriminant
validity is demonstrated if both variance extracted estimates are greater than the squared
correlation. In the present study, the square of the correlation between any two factors is
smaller than their corresponding average variance extracted estimates (Table 6). This
supports the discriminant validity of the variables of this study.
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Table 6. Discriminant Validity Among Model Variables
IS Planning
Maturity
IS Planning Maturity

.54

Project Manager Performance

Project Manager
Performance

Project
Success

.28

.23

.56

.37

Project Success

.55

Note: Diagonals represent the average variance extracted estimates, while offdiagonals represent the squared variance.

IV. DATA ANALYSIS AND RESULTS
The research model and hypotheses were tested by path analysis,
specifically structural equation modeling (SEM) techniques in SAS. There are three
important assumptions associated with path analysis: (1) normal distribution of
variables; (2) absence of multicollinearity among variables; and (3) the number of
variables in the model. The maximum likelihood estimation procedures (used in the
SAS CALIS procedures) are fairly robust against moderate violations of normal
distribution assumption [Joreskog and Sorbon 1989]. Still, Mardia’s multivariate
kurtosis (2.05) and normalized multivariate kurtosis (1.89) tests were conducted to
assess normality, with no indication of a violation in the data set. Multicollinearity is
a condition in which one or more variables exhibit very strong correlations (greater
than .80) with one another [Anderson and Gerbing 1988]. The correlations between
variables are all less than .80 and, thus, no significant violation of multicollinearity
was found (see Table 7). Although there is no limit on the total number of variables
in structural equation modeling, the total number of variables in this model was
three, whereas the recommendation is less than six [Bentler and Chou 1987].
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Table 7. Correlation Among the Model's Variables
IS Planning
Maturity
IS Planning Maturity

1.00

Project Manager Performance

Project Manager
Performance

Project
Success

.53

.48

1.00

.61

Project Success

1.00

Red indicates significant at p = .01 level.
The theorized model in Figure 1 fit the data well, with all three fit indices
above .90 (NFI = .95, NNFI = .94, CFI = .95), and AGFI = .84. Table 8 shows the
results of the SEM model. The direct effect of IS planning maturity on project
manager performance was supported in this study (p < .01). Therefore, hypothesis
H1 is supported: the extent of IS planning maturity is significantly and positively
associated with project manager performance. The path coefficient for this effect
was .58. Likewise, hypothesis H2, that IS planning maturity is significantly and
positively associated with project performance, was supported. The standardized
score for this effect was .21.

Finally, the direct effect of project manager

performance on project success was positive and significant (p < .01), which
suggested support for hypothesis H3: the better the project manager performance,
the greater the project success. The standardized effect was .53.
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Table 8. Path Analysis Results
Independent
Variable

Corresponding
Dependent
Variable

Hypothesis

Path
Coefficient

Standard
Error
t-statistics

IS Planning Maturity

Project Manager
Performance

H1

.58

.08

7.23

IS Planning Maturity

Project Success

H2

.21

.07

2.27

Project Manager
Performance

Project Success

H3

.53

.07

5.87

Red indicates p < .01.

The internal validity of a model tests whether alternative explanations of the
results can be provided, such as the effects of missing variables [Mitchell 1985]. In
this study, project size as a missing variable is important enough to be controlled
explicitly. For example, the relationship between project manager performance and
project performance may be more an artifact of their correlation with project size
than the presence of IS planning maturity effects. When project size (measured by
the number of team members) was explicitly included in the model, the t-test and
Wald test suggest that its effects on project performance and project manager
performance were not significant and should be dropped. Project size did not
appear to provide an alternative explanation of the IS planning maturity effects,
although project size is considered to be a factor in controllability [Putnam and
Fitzsimmons 1979].
V. CONCLUSIONS
This research links together the importance of both IS project planning
maturity and project manager performance to the eventual success of project
delivery. The sample of project team members indicated that both elements are
critical. Empirical links from planning to success have been limited, but IS planning
maturity is empirically linked positively to project success and project manager
performance in this study. Additionally, the performance of the project manager is
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also positively related to project outcome, showing that a continuation of good
management practice through the development stages is an essential component
of success. The unique aspects of this study are the tandem consideration of two
factors studied previously in isolation, the first empirical support of IS planning
maturity as an indicator of IS project success, and the added link between an
organizational factor to the operational level of practice.
Past research did find certain links that complement the results of this study.
Premkumar and King [1992] proposed that organizational performance is improved
under strong planning scenarios. Lack of planning is found to lead to a waste of
resources [Sullivan 1985]. A few limited studies focused on linking organizational
planning to organizational performance measures, such as ROI, sales growth, and
market ratio [Floyd and Wooldridge 1990; Premkumar and King 1992, 1994; Weill
and Olson 1989]. More general studies have reported on the importance of top
management and user involvement in the planning process for effective planning,
but effectiveness has proven an elusive measure [Adriaans and Hoogakker 1989;
Brancheau et al. 1989]. In short, the literature examines the IS planning process
itself and its impacts on organizational performance. However, the relationship
between IS planning maturity and IS project development has not previously been
a focus of study.
The implications for management are quite direct. Project management is
not an activity limited only to the duration of the development of the IS product.
Certainly, project management during these phases is critical to success, but IS
planning maturity impacts the performance of the project manager. Whether the
planning provides groundwork or a more favorable organizational culture, the extent
of planning and the involvement of various management stakeholders directly and
indirectly lead to the success of the project. Project success and the environment
in which project managers operate to achieve success are both advanced by the
adoption of formal, mature planning processes. The practices to improve planning
include those mentioned by previous researchers, including steering committees,
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goal setting, and resource commitment to facilitate the integration of the plans and
the operations [King 1988; Lederer and Mendelow 1986; Schwalbe 2000; Segars
1999]. Whatever techniques are employed, the incorporation of IS planning into the
organization’s strategic planning process is crucial to achieving the desired maturity.
The results of this study must be considered in conjunction with the limitations of the sample and model. The sample is from one professional organization.
Although the respondents represent a wide variety of interests within their organizations, they do have a common interest in project management and may suffer
professionally related biases. The model does not consider any planning outputs
to determine the depth of the links that exist. Such outputs may be IS policies,
strategies, or development practices. Likewise, effectiveness of the planning process is not considered and may serve to dampen the effects found if effectively
measured and considered. The project outcomes considered several stakeholders,
but not the direct perceptions of those stakeholders. Users and owners should have
an interest in schedules and requirements, but other factors are relevant to the
perceptions of overall satisfaction with the product and can only be gathered with
a matched sample of the different stakeholders over the same projects.
Further studies are required with other populations to solidify the relationship
found in this study. These future studies should continue to consider both management elements rather than ignoring the links between early aspects of a project and
the continuing control aspects. Other consideration should be given to dimensions
not considered in this model, such as the effectiveness of planning and resource
availability [King 1988; Weill and Olson 1989]. Each of these items is expected to
be of importance. Likewise, as current research on project success clarifies the
measures utilized by industry, they should be brought into a model for analysis
[Kwak and Ibbs 2000].

The model should also be expanded to consider inter-

mediate factors that serve to negotiate the relationship between planning and
performance, especially the risks involved with IS projects and which implementation strategies prove effective in implementing IS plans. Furthermore, the nature
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of planning that leads to success should be investigated to determine the more
discernable factors leading to the success, such as groundwork or environmental
considerations. Matched data from various stakeholders should also be the direction sought in future work in order to investigate the various possible perceptions of
the different stakeholders. This includes populations other than those in professional project management organizations.
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